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Schools Portal  

August 2000 Status Report (Version 1.0) 

Executive Summary 
 
 
Overview 

The IPT met on a weekly basis during the month of August. Portal Users Group was contacted 
regarding participation in Alpha & Beta Testing (9/25/-9/29). IFAP Tools (Autonomy, 
Interwoven, and Websphere) discovered to have product limitations that will require 
“workarounds”. Development and Testing   Environments were discussed with Tech Arch. Team.     
 
Project Status  

The Project continues to move forward; however a 9/30 rollout is in jeopardy. All test plans are 
dependent upon environments that are running behind schedule. If Tech. Arch Team does not hit 
8/30/00 set up scheduled deployment doubtful.    
Timeline  
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Testing 
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Timeline Legend: 

Black = On track; Yellow = Potential Problem; Red = Scheduled Deployment At Risk 
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Issues  

Resolved:  
• Exolve Receives Security Clearance  

 
Pending: 
 

• Testing Environment Must Be Established 
 
  
Deliverables Completed 

August Status Report  
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Key Tasks Completed 
 

 
 

Presentations Prepared: 
 

Presentation Date Presenter Audience  
    Schools Portal and IFAP 8/11/00 Mary Haldane Third Party Servicers 
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Key Documents: 

 

Document Description Reference  

1) Status Document  Compilation of Portal Activity to date Aug. Doc.1 

2) Alpha & Beta Solicitation E-mail correspondence  Aug. Doc. 2  

3) Response Form  Form used to collect responses from 
Portal Users Group  

Aug. Doc. 3 

4) Initial Congressional 
Walkthrough  

Initial Draft of Portal/IFAP Walkthrough  Aug. Doc. 4 

5) ECAD Weekly Reports & IFAP 
Weekly Reports  

Scorecards 8/4/00-8/25/00 IFAP Reports 
8/4, 8/11, and 8/25  

Aug. Doc. 5 

6) Third Party Servicers 
Presentation 

Presentation Given to Third Party 
Servicers on 8/11/00  

Aug. Doc. 6  

7) Migration, Testing and 
Deployment Work Plan  

Self Explanatory Aug. Doc. 7 

 
 


